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2007 Resolution of Necessity Preparation Calendar 
for Appearances Before the Commission 

 
To allow adequate time for preparation of appearances presented to the California Transportation 
Commission (Commission), please adhere to the following schedule in planning the District 
Condemnation Evaluation and the Condemnation Panel Review Meetings (formerly the First and Second 
Level Review Meetings).  The information listed here is supplemental to the procedures found in the 
Project Development Procedures Manual (PDPM), Chapter 28 Resolutions of Necessity 
http://www.dot.ca.gov/hq/oppd/pdpm/chap_pdf/chapt28.pdf and http://pd.dot.ca.gov/design/ron.asp  
 
The District Condemnation Evaluation (District) and the Condemnation Panel (Panel) Review Meetings 
shall be conducted separately to afford the district every opportunity to discuss the project and to 
negotiate a settlement with the property owner.  Combined District and Panel review meetings shall be 
considered only in unusual circumstances and prior approval from the District Director is required. 
 
The District meeting must be held far enough in advance of the Panel meeting to allow adequate time for 
the district to consider and evaluate recommendations proposed at the District meeting.  Results from all 
evaluations are to be documented by the district in the Appearance Information Sheet (AIS) and included 
in district’s presentation at the Panel meeting.  The AIS must be signed by the District Director prior to 
submission to the Condemnation Panel to transfer information and request scheduling of a Panel meeting. 
 
The Panel meeting should take place a minimum of four weeks prior to the HQ Dry Run dates as listed 
below.  The district will arrange a field review of the project/parcel for the benefit of the Condemnation 
Panel members, prior to the Panel meeting.  The prescheduled Dry Run dates are as listed, along with the 
date that the district’s scripted PowerPoint is due to HQ Division of Design (DOD) for review.  Failure to 
deliver the PowerPoint to DOD by the deadline will disqualify the district from participating in the Dry 
Run and will result in deferral of this action to a future Commission meeting. 
 
Exceptions to this schedule will be considered on a case-by-case basis and requires prior approval from 
the DOD and Division of Right of Way & Land Surveys Chiefs.  When exceptions are granted, the 
district will have the additional responsibility of preparing the Panel Report. 

   
Commission Meeting Date 

Location 
Panel Review 
Meeting by: 

PowerPoint w/ Detailed 
Speakers Notes to DOD by: 

HQ Dry Run Date 

January 31, 2006-February 1, 2007 
Sacramento 

November 30, 2006 December 14, 2006 December 21, 2006 

March 14-15, 2007 
Sacramento 

January 11, 2007 February 1, 2007 February 8, 2007 

April 25-26, 2007 
San Luis Obispo 

February 22, 2007 March 15, 2007 March 22, 2007 

June 6-7, 2007 
Sacramento 

April 5, 2007 April 26, 2007 May 3, 2007 

July 25-26, 2007 
Glendale 

May 24, 2007 June 14, 2007 June 21, 2007 

September 19-20, 2007 
Folsom/Roseville 

July 19, 2007 August 9, 2007 August 16, 2007 

November 7-8, 2007 
Coachella Valley 

September 6, 2007 September 27, 2007 October 4, 2007 

December 12-13, 2007 
Sacramento 

October 5, 2007 November 2, 2007 November 9, 2007 

 

Additional preparation and scheduling information for Commission meeting agenda due dates can be found at: 
http://www.dot.ca.gov/hq/transprog/ctcliaison/2006/2006 Prep Schedule_External.pdf

http://www.dot.ca.gov/hq/oppd/pdpm/chap_pdf/chapt28.pdf
http://pd.dot.ca.gov/design/ron.asp
http://www.dot.ca.gov/hq/oppd/pdpm/apdx_word/apdx-jj.doc
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